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Diary #: 419 Date: 29-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 720

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the struts at
18 & 23 meters . They started at 7:20 AM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the struts at 23 meters
. Obra had to work on the South strut lower flange . He had to pull the splice plate out , grind , paint
the side , & install the bolts . He started at 7;30 AM. He was done at 8:30 AM.

After that , Obra had to work with all crews on the lower flanges , webs , inside the façade boxes , &
he had to prepare to work on the facades at 18 & 23 meters .

Ryan had to work inside the West tower shaft on the North & West struts . He started at 7:30 AM.
Crews were done at 10:30 AM.

Michael had to work on the North & South struts webs . He had to snug , mark 1/2 turn , &
pretension the bolts on the webs . He started at 7:25 AM. He was done at 10:30 AM.

In addition to that , Michael & Ryan had to work on house keeping . They had to lower the top plate on
the East façade , pull the chain falls , pull out of the site all the excess materials , & lower them to the
diaphragm at 13 meters . Crews started at 10:30 AM. They were done at 12:00 PM.

After that , Ryan & Michael had to pretension the bolts on the lower flanges in the North & South
struts . Crews started at 12:45 PM. They were done at 3:45 PM.

Then , Michael , Ryan , Salvador , & I had to test 10 % of the bolts in the North , South strut . Crews
were done at 4:10 PM.

Barry & Carlos had to work inside the East tower shafts on the South . They had to pretension the
remaining bolts . They started at 7:25 AM. Crews were done at 9:00 AM.

After that , crews had to mobilize to the South tower shaft to work on the South & West struts .
Crews had to place the washers , nuts , snug , mark 1/2 turn , & pretension the bolts . They started at 9:30
AM. Crews were done at 3:30 PM.

Then , crews joined the other crews preparing to work on the façade at 23 meters to the end of the
shift .

Pablo had to work on the struts inside the West façade box . He started at 7:25 AM. Pablo started
on the West struts he had to snug , mark 1/2 turn & pretension the remaining bolts on the webs , top &
flanges .

In addition to that , he had to pretension the bolts on the lower flanges using the Enerpac high torque
machine . He started at 7:30 AM. He were done at 11:00 AM.

After that , Pablo , Salvador , & I had to test 10% of the bolts on the West struts using the Enerpac
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high torque machine . Crews started at 11:10 AM. They were done at 11:30 AM.
All crews had to work on the façade to the end of the shift . Crews had to fly the bolts to the 13

meters diaphragm , lift the bolts to 18 & 23 meters using the wench , sort & set the bolts according to their
locations , lower the top plates , fly the corner plates & washer plates to the site . Crews were done at 5:00
PM. They left at 5:10 PM.

Augie , Jacob , & Richard had to work on the angles on the W line . New angles for the North & inner
West struts for the 18 meters struts were delivered to the site . Crews had to fly them , set them on the W
line , work on the lay out , & drill the holes . None of the erection crews performed any activities on the
struts .

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

0.00

001426

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 0.00 2.00 0.00 2.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00
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